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ESTIMATE RUN 08/11/2008

ESTIMATE SUMMARY 14:26:00

CONTID: C15618         ESTIMATE NO: 0006 FINL 2005

PCN: 15618-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34-Loveland E & W PERCENT TIME:

PROJECT NO: NH 0341-070                   

US 34-Loveland E & W

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

COULSON EXCAVATING COMPANY INCORPORATED PAY PERIOD ENDING 08/11/2008 DATE TIME STARTED 02/18/2007

3609 N. COUNTY ROAD 13 DATE LET 01/25/2007 DATE WORK BEGAN

 DATE AWARDED 01/29/2007 DATE TIME STOPPED 10/16/2007

 DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED 10/16/2007

LOVELAND CO 80538     970/667-2178 DATE NOTICE TO PROCEED 02/18/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,025,059.51 PARTICIPATING $ $ 18,236.60

AWARD PROJECT AMT: 2,797,888.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 41,968.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.17

TIME ALLOW:

ORIG TIME ALLOW:

106 WORK DAYS

WORK DAYS100

100.00%

0.00

18,236.60

18,236.60

60,204.93

$

$

$

$

3,025,059.51

0.00

3,025,059.51

0.00

3,025,059.51

0.00

0.00

3,025,059.51

0.00

AMOUNT DUE 3,025,059.51 60,204.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 60,204.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

103.0
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PCN: 15618-BID    ESTIMATE RUN 08/11/2008

PROJECT: NH 0341-070                   ESTIMATE NO: 0006 14:26:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.500 0.500

ACRE 0.000 0.00

2,000.00000 0.500 1,000.00

201-00001  
 

0010 REMOVAL OF TREE 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00010  
 

0015 REMOVAL OF SIDEWALK 153.000 160.000

SY  -7.000 -28.00

4.00000 153.000 612.00

202-00200  
 

0020 REMOVAL OF CURB 414.000 414.000

LF  0.000 0.00

3.50000 414.000 1,449.00

202-00201  
 

0025 REMOVAL OF CURB AND GUTTER 232.000 232.000

LF  0.000 0.00

4.00000 232.000 928.00

202-00203  
 

0030 REMOVAL OF ASPHALT MAT (PLANING) 64,371.000 64,371.000

SY  0.000 0.00

2.20000 64,371.000 141,616.20

202-00240  
 

0035 *REMOVAL OF BRIDGE RAILING 128.000 128.000

LF  0.000 0.00

7.60000 128.000 972.80

202-00425  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 1,025.000 1,015.000

LF  10.000 30.50

3.05000 1,025.000 3,126.25

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 5.000 5.000

EACH 0.000 0.00

130.00000 5.000 650.00

202-01300  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 943.000 943.000

CY  0.000 0.00

10.00000 943.000 9,430.00

203-00060  
 

0055 BLADING 45.000 42.000

HOUR 3.000 375.00

125.00000 45.000 5,625.00

203-01500  
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PCN: 15618-BID    ESTIMATE RUN 08/11/2008

PROJECT: NH 0341-070                   ESTIMATE NO: 0006 14:26:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 POTHOLING 0.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0065 STOCKPILE TOPSOIL 230.000 230.000

CY  0.000 0.00

5.00000 230.000 1,150.00

207-00210  
 

0070 EROSION LOG (12 INCH) 40.000 40.000

LF  0.000 0.00

10.00000 40.000 400.00

208-00002  
 

0075 SILT FENCE 441.000 441.000

LF  0.000 0.00

2.00000 441.000 882.00

208-00020  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00045  
 

0085 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

208-00070  
 

0090 *RESET LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

1,950.00000 1.000 1,950.00

210-00750  
 

0095 *RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

210-00810  
 

0100 ADJUST MANHOLE 16.000 16.000

EACH 0.000 0.00

250.00000 16.000 4,000.00

210-04010  
 

0105 ADJUST VALVE BOX 22.000 22.000

EACH 0.000 0.00

150.00000 22.000 3,300.00

210-04050  
 

0110 *SEEDING (NATIVE) 0.500 0.500

ACRE 0.000 0.00

1,000.00000 0.500 500.00

212-00006  
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PCN: 15618-BID    ESTIMATE RUN 08/11/2008

PROJECT: NH 0341-070                   ESTIMATE NO: 0006 14:26:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL CONDITIONING 0.500 0.500

ACRE 0.000 0.00

4,500.00000 0.500 2,250.00

212-00032  
 

0120 *MULCHING (WEED FREE HAY) 0.500 0.500

ACRE 0.000 0.00

600.00000 0.500 300.00

213-00002  
 

0125 *MULCH TACKIFIER 100.000 100.000

LB  0.000 0.00

5.00000 100.000 500.00

213-00061  
 

0126 HERBICIDE TREATMENT HERBICIDE TREATMENT FOR PARK AND 
RIDE

4,992.000 4,992.000

SY  0.000 0.00

0.20000 4,992.000 998.40

217-00000  
 

0130 AGGREGATE BASE COURSE (CLASS 6) 3,155.860 3,552.050

TON -396.190 -5,942.85

15.00000 3,155.860 47,337.90

304-06000  
 

0135 HOT MIX ASPHALT (PATCHING) (ASPHALT) 27.300 27.300

TON 0.000 0.00

100.00000 27.300 2,730.00

403-00720  
 

0137 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) LEVELING 
COURSE HMA

0.000 13,274.320

TON -13,274.320 -663,716.00

50.00000 0.000 0.00

403-34741  
 

0138 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) CHANGE 
ORDER # 2

13,418.890 0.000

TON 13,418.890 670,944.50

50.00000 13,418.890 670,944.50

403-34741  
 

0140 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-28) 26,586.360 26,586.360

TON 0.000 0.00

52.00000 26,586.360 1,382,490.72

403-34751  
 

0143 GEOGRID REINFORCEMENT GEOGRID REINFORCEMENT FOR SOFT 
SPOT @ PARK AND RIDE

435.000 435.000

SY  0.000 0.00

4.00000 435.000 1,740.00

506-01020  
 

0144 CONCRETE CLASS D CLASS D CONCRETE FOR CBC POSTS 4.000 4.000

CY  0.000 0.00

480.00000 4.000 1,920.00

601-03000  
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PCN: 15618-BID    ESTIMATE RUN 08/11/2008

PROJECT: NH 0341-070                   ESTIMATE NO: 0006 14:26:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,025.000 1,025.000

LF  0.000 0.00

17.00000 1,025.000 17,425.00

606-00301  
 

0150 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

606-01370  
 

0155 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

650.00000 2.000 1,300.00

606-01380  
 

0160 *MEDIAN TERMINAL 1.000 1.000

EACH 0.000 0.00

4,180.00000 1.000 4,180.00

606-01460  
 

0165 *END ANCHORAGE (NONFLARED) 4.000 4.000

EACH 0.000 0.00

1,700.00000 4.000 6,800.00

606-02003  
 

0170 *BRIDGE RAIL TYPE 10R 128.000 128.000

LF  0.000 0.00

110.00000 128.000 14,080.00

606-11010  
 

0175 FENCE (PLASTIC) 600.000 600.000

LF  0.000 0.00

2.50000 600.000 1,500.00

607-11525  
 

0180 *CONCRETE CURB RAMP 132.000 132.000

SY  0.000 0.00

46.50000 132.000 6,138.00

608-00010  
 

0185 *TRUNCATED DOMES 178.000 178.000

SF  0.000 0.00

42.00000 178.000 7,476.00

608-00015  
 

0187 SIDEWALK DRAIN SIDEWALK DRAINS (DRAIN CHASE) AT PARK 
AND RIDE

2.000 2.000

EACH 0.000 0.00

3,700.00000 2.000 7,400.00

608-10010  
 

0190 *CURB AND GUTTER TYPE 2 (SECTION I-B) 422.000 422.000

LF  0.000 0.00

16.00000 422.000 6,752.00

609-21010  
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PCN: 15618-BID    ESTIMATE RUN 08/11/2008

PROJECT: NH 0341-070                   ESTIMATE NO: 0006 14:26:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 *CURB AND GUTTER TYPE 2 (SECTION II-B) 395.000 395.000

LF  0.000 0.00

16.00000 395.000 6,320.00

609-21020  
 

0200 *GUTTER TYPE 2 (3 FOOT) 18.000 18.000

LF  0.000 0.00

30.00000 18.000 540.00

609-24003  
 

0205 CURB TYPE 6 (SECTION M) 511.000 511.000

LF  0.000 0.00

5.00000 511.000 2,555.00

609-60011  
 

0210 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,253.000 2,271.000

SF  -18.000 -144.00

8.00000 2,253.000 18,024.00

610-00020  
 

0215 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 176.000 176.000

LF  0.000 0.00

8.00000 176.000 1,408.00

613-01200  
 

0220 *PULL BOX (16"X14"X6") 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

613-07017  
 

0225 *WIRING 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

613-10000  
 

0230 *LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 1.000 1.000

EACH 0.000 0.00

1,600.00000 1.000 1,600.00

613-16020  
 

0235 *LIGHT STANDARD METAL (40 FOOT) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

613-34400  
 

0240 *LIGHT STANDARD FOUNDATION 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

613-40010  
 

0242 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
TEMPORARY SAND IMPACT ATTENUATOR FOR GUARDRAIL

1.000 1.000

EACH 0.000 0.00

4,655.00000 1.000 4,655.00

614-85005  
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PCN: 15618-BID    ESTIMATE RUN 08/11/2008

PROJECT: NH 0341-070                   ESTIMATE NO: 0006 14:26:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0243 STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 
STEEL SIGN SUPPORTS AT PARK AND RIDE

4.000 4.000

EACH 0.000 0.00

305.00000 4.000 1,220.00

614-01503  
 

0244 SIGN PANEL (CLASS I) PARK AND RIDE SIGNS 12.000 12.000

SF  0.000 0.00

24.00000 12.000 288.00

614-00011  
 

0245 *WEATHER SENSOR 1.000 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

614-86735  
 

0250 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

615-00050  
 

0255 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

625-00000  
 

0260 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

124,000.00000 1.000 124,000.00

626-00000  
 

0265 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.100 750.00

7,500.00000 1.000 7,500.00

626-01000  
 

0270 *PAVEMENT MARKING PAINT 181.750 179.750

GAL 2.000 86.00

43.00000 181.750 7,815.25

627-00001  
 

0275 *EPOXY PAVEMENT MARKING 315.000 315.000

GAL 0.000 0.00

70.00000 315.000 22,050.00

627-00005  
 

0276 PAVEMENT MARKING PAINT (WATERBORNE) 311.000 0.000

GAL 311.000 12,440.00

40.00000 311.000 12,440.00

627-00011  
 

0277 PAVEMENT MARKING PAINT (XWALK-STOP LINE) PAVEMENT 
MARKING PAINT FOR BOYD LAKE

1,060.000 1,060.000

SF  0.000 0.00

2.00000 1,060.000 2,120.00

627-30110  
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PCN: 15618-BID    ESTIMATE RUN 08/11/2008

PROJECT: NH 0341-070                   ESTIMATE NO: 0006 14:26:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

2,141.000 2,141.000

SF  0.000 0.00

14.00000 2,141.000 29,974.00

627-30405  
 

0285 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

4,902.000 4,902.000

SF  0.000 0.00

9.70000 4,902.000 47,549.40

627-30410  
 

0290 ADJUST MONUMENT BOX 6.000 6.000

EACH 0.000 0.00

350.00000 6.000 2,100.00

629-01210  
 

0295 *FLAGGING 4,455.000 4,486.000

HOUR -31.000 -682.00

22.00000 4,455.000 98,010.00

630-00000  
 

0300 *TRAFFIC CONTROL INSPECTION 36.000 36.000

DAY 0.000 0.00

54.00000 36.000 1,944.00

630-00007  
 

0305 *TRAFFIC CONTROL MANAGEMENT 123.000 124.000

DAY -1.000 -440.00

440.00000 123.000 54,120.00

630-00012  
 

0310 *UNIFORMED TRAFFIC CONTROL COORDINATION 18.750 21.250

HOUR -2.500 -25.00

10.00000 18.750 187.50

630-00015  
 

0315 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 5.400

EACH 0.600 72.60

121.00000 6.000 726.00

630-80336  
 

0320 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 100.000 90.000

EACH 10.000 320.00

32.00000 100.000 3,200.00

630-80341  
 

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 144.000 129.600

EACH 14.400 619.20

43.00000 144.000 6,192.00

630-80342  
 

0330 *PORTABLE MESSAGE SIGN PANEL 5.000 4.500

EACH 0.500 2,750.00

5,500.00000 5.000 27,500.00

630-80355  
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PCN: 15618-BID    ESTIMATE RUN 08/11/2008

PROJECT: NH 0341-070                   ESTIMATE NO: 0006 14:26:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.500 440.00

880.00000 5.000 4,400.00

630-80358  
 

0340 *DRUM CHANNELIZING DEVICE 30.000 27.000

EACH 3.000 42.90

14.30000 30.000 429.00

630-80360  
 

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 4.500

EACH 0.500 7.15

14.30000 5.000 71.50

630-80363  
 

0350 *TRAFFIC CONE 374.000 336.600

EACH 37.400 336.60

9.00000 374.000 3,366.00

630-80380  
 

0355 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0360 F/A ASPHALT PAVEMENT INCENTIVE 78,611.500 78,611.500

F A 0.000 0.00

1.00000 78,611.500 78,611.50

700-70012  
 

0365 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0370 F/A ROADWAY SMOOTHNESS INCENTIVE 36,594.090 36,594.090

F A 0.000 0.00

1.00000 36,594.090 36,594.09

700-70018  
 

0375 F/A ON-THE-JOB TRAINEE 836.000 836.000

HOUR 0.000 0.00

1.00000 836.000 836.00

700-70021  
 

0380 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0385 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PROJECT: NH 0341-070                   ESTIMATE NO: 0006 14:26:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A INTERSECTION DETECT SYSTEM (CAMERA) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0395 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0397 UNIFORMED TRAFFIC CONTROL UNIFORMED TRAFFIC CONTROL BY
THE CITY OF LOVELAND

18.750 18.750

HOUR 0.000 0.00

40.00000 18.750 750.00

630-00003  
 

0415 REINFORCING STEEL (EPOXY COATED) REINFORCING STEEL FOR
CBC

788.000 788.000

LB  0.000 0.00

2.00000 788.000 1,576.00

602-00020  
 

0420 ADDED ITEM (EACH)/ CBC POSTS FOR STR. C-16-AX 9.000 9.000

EACH 0.000 0.00

616.50000 9.000 5,548.50

900-00007  
 

0425 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 1.000 1.000

EACH 0.000 0.00

485.00000 1.000 485.00

614-01583  
 

0426 CONSTRUCTION SURVEYING (HOURLY) 70.000 70.000

HOUR 0.000 0.00

100.00000 70.000 7,000.00

625-00001  
 

CAT 0200 $18,236.60 3,016,559.51CURRENT AMT 3,016,559.51 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0400 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

620-00002  
 

0405 FIELD LABORATORY (CLASS 2) 0.000 0.000

EACH 0.000 0.00

6,500.00000 0.000 0.00

620-00012  
 

0410 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020  
 

CAT 0400 $0.00 8,500.00CURRENT AMT 8,500.00 $$

PROJECT TOTAL 18,236.60 $ 3,025,059.51CURRENT AMT 3,025,059.51 $$


